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SAN DIEGO AND I MPERIAL COUNTIES

tate Route 7 (SR-98 to 1-8) January 2003
iy
B OVERALL GOALS B PROJECT ALIGNMENT
e Construct approximately 9.6 km (5.5 The Orchard Road Alignment will
miles) of a four-lane divided highway construct the highway from the terminus
with access control from State Route 98 of the first segment of SR-7 at SR-98
(SR-98) to Interstate 8 (I-8) north along the Orchard Road corridor
 Facilitate service to the new POE, and to I-8.
enhance international and interregional
movement of goods and services BSTATUS
e Ensure adequate border transportation ~ The Environmental Impact Statement/
infrastructure to accommodate the Environmental Impact Report (EIS/EIR)

expected increase in commercial carrier  and the Project Report were completed
activity between the U.S. and Mexico as  Fall 2000. The design and right of way

a result of NAFTA acquisition process have commenced
» Relieve congestion on SR-111 and with construction scheduled to being in
reduce environmental effects of border  Fall 2003 and be completed in Fall 2005.
traffic
B FUNDING
| m $64.5 million, from both state and federal
sources, has been programmed for
B THE PROJECT preliminary engineering, right of way
The project proposes to extend State acquisition, and construction.
Route 7 (SR-7) from State Route 98 (SR-
98) to Interstate 8 (I-8) in Imperial B CONTACT

County. The first phase of SR-7, completed For more information on this project,
March 1996, constructed 1.2 miles of four- contact Mark Phelan, Project Manager,
lane highway from the international border at (619) 688-6803.

crossing to SR-98. This second segment of

SR-7 will improve service to the new

Calexico East Federal Port of Entry (POE)

by providing a more direct access to I-8.

The new POE is located about 10.46 km

(6.5 miles) east of the existing POE

located in the City of Calexico along the

U.S./Mexico border.



